






Timeline

	Q1 2023	Q2 2023	Q3 2023	Q4 2023
 R&D € 168 mln	Start WP3 Start WP7	Start other WP's	Granting WP2	Granting WP3 Granting WP7
 Pilot Support € 100 mln	DEI+ closes; decision on next regulations	Next round open		
 Demo Support € 500 mln	Public consultation	Brussels	First round	First granting
 HCA € 50 mln	Development regional roadmaps to create learning communities			
 Ecosystem	Event			